

| Activity ID | Activity Name                                    | Original Duration | Start         | Finish        | N  |    | D  |    | January 2012 |    |    |    |    | F  |    |    | March 2012 |    |    |    | April 2012 |    |    |    |    |    |    |
|-------------|--|-------------------|---------------|---------------|--|----|----|----|--------------|----|----|----|----|----|----|----|------------|----|----|----|------------|----|----|----|----|----|----|
|             |  |                   |               |               | 0  | 06 | 13 | 20 | 27           | 04 | 11 | 18 | 25 | 01 | 08 | 15 | 22         | 29 | 05 | 12 | 19         | 26 | 02 | 09 | 16 | 23 | 30 |
| 03080       | Blasting Plan Submittal IFR                      | 4d                | 07-Nov-2011 A | 09-Nov-2011 A | ■ Blasting Plan Submittal IFR                      |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 03090       | Blasting Plan Review & Approval                  | 5d                | 10-Nov-2011 A | 17-Nov-2011 A | ■ Blasting Plan Review & Approval                  |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 03100       | Blasting Plan Town Mtgs + 10 Days                | 15d               | 13-Dec-2011 A | 24-Dec-2011   | ■ Blasting Plan Town Mtgs + 10 Days                |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 14190       | Blasting - West Access Road                      | 13d               | 05-Jan-2012   | 23-Jan-2012   | ■ Blasting - West Access Road                      |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 16110       | Blasting - Operation & Maintenance Building Area | 8d                | 12-Jan-2012   | 23-Jan-2012   | ■ Blasting - Operation & Maintenance Building Area |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 11090       | Blasting - Groton Hollow Road                    | 10d               | 24-Jan-2012   | 06-Feb-2012   | ■ Blasting - Groton Hollow Road                    |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 13190       | Blasting - East Access Road                      | 5d                | 24-Jan-2012   | 30-Jan-2012   | ■ Blasting - East Access Road                      |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 13240       | Blasting - East Ridge South                      | 10d               | 07-Feb-2012   | 21-Feb-2012   | ■ Blasting - East Ridge South                      |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 13340       | Blasting - East Ridge North                      | 36d               | 07-Feb-2012   | 28-Mar-2012   | ■ Blasting - East Ridge North                      |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 14240       | Blasting - West Ridge                            | 27d               | 22-Feb-2012   | 29-Mar-2012   | ■ Blasting - West Ridge                            |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 15140       | Blasting - North Access Road                     | 5d                | 29-Mar-2012   | 04-Apr-2012   | ■ Blasting - North Access Road                     |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |
| 15240       | Blasting - North Ridge                           | 15d               | 30-Mar-2012   | 19-Apr-2012   | ■ Blasting - North Ridge                           |    |    |    |              |    |    |    |    |    |    |    |            |    |    |    |            |    |    |    |    |    |    |

■ Remaining Level of Effort   
 ■ Actual ...  
■ Actual Level of Effort   
 ■ Remain...